New Castle County Vocational-Technical School District Construction Projects

Independent Accountant's Report on Applying Agreed-Upon Procedures

June 30, 2008

Table of Contents

P	'age
Independent Accountant's Report on Applying Agreed-Upon Procedures	3
Appendix A - Schedule of Findings and Recommendations	5
Appendix B - Schedule of Prior Year Findings	6
Appendix C - Schedule of Construction Projects	7
Distribution of Report	8



William A. Santora, CPA John A. D'Agostino, CPA, MST Heath N. Kahrs, CPA

Robert Freed, Principal Linda A. Pappajohn, Principal

Independent Accountant's Report on Applying Agreed-Upon Procedures

Steven H. Godowsky, Ed. D.
Superintendent
New Castle County VocationalTechnical School District
1417 Newport Pike
Wilmington, DE 19804

The Honorable Lillian Lowery Secretary, Department of Education Townsend Building, Suite 2 401 Federal Street Dover, DE 19901

We have performed the procedures enumerated below, which were agreed to by New Castle County Vocational-Technical School District (the School District), the Office of Auditor of Accounts, and the State of Delaware Department of Education on the District's construction projects. The procedures were performed solely to assist the specified parties in evaluating the School District's compliance with criteria from the State of Delaware Fixed Asset Policy Manual, the State of Delaware Department of Education School Construction Technical Assistance Manual, the Delaware Code, and the State of Delaware Budget and Accounting Manual. The School District's management is responsible for compliance with those requirements.

This agreed-upon procedures attestation engagement was performed in accordance with *Government Auditing Standards* (2003), issued by the Comptroller General of the United States and the attestation standards established by the American Institute of Certified Public Accountants. The sufficiency of these procedures is solely the responsibility of the parties specified in this report. Consequently, we make no representation regarding the sufficiency of the procedures described below either for the purpose for which this report has been requested or for any other purpose.

Our procedures and findings are as follows:

- 1. Determine if the School District's policies and procedures for identifying, tracking, and recording capital assets are adequate.
 - Our procedures disclosed no instances of noncompliance that resulted in findings and recommendations.
- 2. Determine whether the School District's construction project records and files (current and prior fiscal years) are accurate.

Our procedures disclosed no instances of noncompliance that resulted in findings and recommendations.

Steven H. Godowsky, Ed. D. The Honorable Lillian Lowery

 Determine if expenditures are accurately stated and are made in accordance with the State's Fixed Asset Policy Manual and the intent of the project scope mandated by the General Assembly, the Department of Education, and the local Board of Education.

Our procedures disclosed no instances of noncompliance that resulted in findings and recommendations.

4. Determine whether the School District's construction project records and files include only active construction projects as of June 30 of the current fiscal year. Ensure that completed projects have been appropriately closed out of construction and added to the State's Fixed Asset Accounting System.

Our procedures disclosed no instances of noncompliance that resulted in findings and recommendations.

We were not engaged to and did not conduct an examination, the objective of which would be the expression of an opinion on compliance with specified laws. Accordingly, we do not express such an opinion. Had we performed additional procedures, other matters might have come to our attention that would have been reported to you.

This report is intended solely for the information and use of the New Castle County Vocational-Technical School District management and Board Members and should not be used by those who have not agreed to the procedures and have not taken responsibility for the sufficiency of the procedures for their purposes. However, this report is a matter of public record and its distribution is not limited. This report, as required by statute, was provided to the Office of the Governor, the Office of the Controller General, the Office of the Attorney General, the Office of Management and Budget, the Department of Finance, the State Treasurer's Office, and the Office of Auditor of Accounts.

Newark, Delaware January 26, 2009

antoa Cla Group

Appendix A

New Castle County Vocational-Technical School District

Schedule of Findings and Recommendations

None

Appendix B

New Castle County Vocational-Technical School District

Schedule of Prior Year Findings

None

New Castle County Vocational-Technical School District

Schedule of Construction Projects

Total Unspent as of 6/30/08	()	€	
Total Project Expended to Date	\$ 1,333,300 2,166,700 18,000,000 16,751,400 4,663,491 3,678,822	46,593,713	5,821,286 1,761,650 509,141 8,092,077 \$ 54,685,790
Expended Prior Fiscal Years	\$ 1,333,300 2,166,700 17,994,507 16,355,008 4,615,840 2,457,426	44,922,781	5,771,482 911,245 509,141 7,191,868
Expended Current Fiscal Year	\$ 5,493 396,392 47,651 1,221,396	1,670,932	49,804 850,405 900,209 \$2,571,141
Total Project Funding to Date	\$ 1,333,300 2,166,700 18,000,000 16,751,400 4,663,491 3,678,822	\$ 46,593,713	
De-auth Funding Amount	\$ (2,000,000)	\$ (2,000,000)	appropriations
Original Funding Amount	\$ 3,333,300 2,166,700 18,000,000 16,751,400 4,663,491 3,678,822	\$ 48,593,713	
Fiscal	2001 2002 2003 2005 2006 2006		from state
Project Name	St. Georges High School Construction Construction Construction Construction Construction	Total	Capital projects expenditures from state and federal 100 Fund 270 Fund Adjustments per DOA

Distribution of Report

Copies of New Castle County Vocational-Technical School District's Agreed-Upon Procedures Attestation Engagement have been distributed to the following public officials:

Executive Branch

The Honorable Jack A. Markell, Governor, State of Delaware

The Honorable Gary M. Pfeiffer, Secretary, Department of Finance

The Honorable Ann S. Visalli, Director, Office of Management and Budget

The Honorable Lillian M. Lowery, Secretary, Department of Education

Ms. Dorcell Spence, Associate Secretary, Finance and Administrative Services, Department of Education

Ms. Trisha Neely, Director, Division of Accounting, Department of Finance

Legislative Branch

The Honorable Russell T. Larson, Controller General, Office of Controller General

Other Elective Offices

The Honorable Joseph R. Biden III, Attorney General, Office of the Attorney General The Honorable Velda Jones-Potter, Treasurer, State Treasurer's Office

Other

John F. Lynch, Jr., President, New Castle County Vocational-Technical Board of Education

John J. McMahon, Vice President, New Castle County Vocational-Technical Board of Education

Ray W. Christian, New Castle County Vocational-Technical Board of Education Terrence Shannon, New Castle County Vocational-Technical Board of Education Arnetta McRae, New Castle County Vocational-Technical Board of Education Robert H. Strong, New Castle County Vocational-Technical Board of Education Yvette Santiago, New Castle County Vocational-Technical Board of Education

Dr. Steven H. Godowsky, Superintendent, New Castle County Vocational-Technical **Board of Education**

Jason Hale, CPA, Director of Business, New Castle County Vocational-Technical Board of Education